

Interreg - IPA CBC

Italy - Albania - Montenegro



P.A.S.T.4Future

Interreg IPA CBC Italy – Albania – Montenegro Programme 2014/2020
Promoting Accessible and Sustainable Tourism for Future – P.A.S.T.4Future
Project No. 176/ 1st call for standard projects

3rd Steering Committee Meeting Agenda 14th – 15th March 2019 Municipality of Tuzi - premisses

14th March 2019

09:15 Registration of the PPs Steering Committee members and other participants

09:30 Emin Haxhi Welcome Speech
Acting Secretary of Finance, local incomes and investments in Municipality of Tuzi-Project partner and member of the SC

09:40 Ms Anxhela Bushati The Agenda of the SC Meeting:
Republic of Albania – Ministry of Finance and Economy – Lead Partner – President of the SC

- 1) Project status Report by the PM.
- 2) PPs Reports on the progress of their project activities.
- 3) The Project Work Plan of the 3rd Period (January-June 2019).
- 4) Any Other Business.

Arben Lubonja Project status Report: results achieved, deliverables and outputs worked out, problems encountered in the 2nd Project Period (July-December 2018).
Republic of Albania – Ministry of Finance and Economy – Lead Partner – Project Manager

11:00 Coffe Break

11:30 PPs SC members PPs Reports on the progress of their project activities: results and problems.
Ms Anxhela Bushati
PP1 Republic of Albania – Ministry of Finance and Economy

Capofila

Partner 2

Partner 3

Partner 4

Partner 5

Partner 6



European Social Cooperative
Cooperativa Sociale Europea scc



Opština Tuzi



Interreg - IPA CBC

Italy - Albania - Montenegro



P.A.S.T.4Future

Mr. Adolfo Fabrizio Colagiovanni

PP2 Molise Toward 2000

Mr Pasquale Panico

PP3 ESCOOP - European Social
Cooperative – Cooperativa Sociale
Europea – sce

Mr Vito Spano

PP4 Municipality of Gravina in Puglia

Mr Alfred Gurraj

PP5 Municipality of Malësi e Madhe

Mr Emin Haxhi

PP6 Municipality of Tuzi

Mr Marco Sbarra

Technical Secretary

13:00 Lunch Break

14.45 Arben Lubonja The Project Work Plan of the 3rd Period
Republic of Albania – Ministry of Finance and Economy – Lead Partner – Project Manager (January-June 2019): timing reschedule of the
Project activities

17:30 End of first session of the SC Meeting

20:30 PPs Dinner in Tuzi

15th March 2019

09:15 Registration of the PPs Steering Committee members and other participants

09:30 Drafting of the 2nd six-monthly Monitoring and evaluation Report of the implemented project activities

11.30 Drafting of the Minutes of the 3rd Steering Committee Meeting

12:00 End of the Meeting

INFORMATION

Capofila



Partner 2



Partner 3



European Social Cooperative
Cooperativa Sociale Europea sce

Partner 4



Partner 5



Partner 6

Opština Tuzi



Interreg - IPA CBC

Italy - Albania - Montenegro



P.A.S.T.4Future

EMIN HAXHI

Municipality of Tuzi

81206 Tuzi, nn

Telephone: +3820875176

Mobile: +38269443858

E-mail: tuzimunicipality.me@gmail.com

Capofila



Partner 2



Partner 3



European Social Cooperative
Cooperativa Sociale Europea sce

Partner 4



Partner 5



Partner 6

Opština Tuzi

